UNITED STATES DEPARTMENT OF EDUCATION
OFFICE OF THE DEPUTY SECRETARY

April 28, 2014

The Honorable Deval Patrick
Office of the Governor

State House, Room 360
Boston, MA 02133

Dear Governor Patrick:

I am writing in response to Massachusetts” request to amend its approved Race to the
Top grant project, including revisions to the project period to implement a portion of its
plan. Between January 24, 2014 and April 28, 2014, the State submitted documentation
to and held conversations with the U.S. Department of Education (Department) to
support amendment requests to its approved Race to the Top plan. As you are aware,
the Department has the authority to approve amendments to your plan and budget,
provided the revisions do not change the overall scope and objectives of the approved
proposal. In March 2013, the Department issued “Amendment Requests with No-cost
Extension Guidance and Principles” indicating the process by which amendments
containing requests to provide additional time for a grantee to accomplish the reform
goals and deliverables it committed to in its Race to the Top application and approved
Scope of Work would be reviewed and approved or denied. To determine whether
approval could be granted, the Department has applied the conditions and elements
specific to no-cost extensions noted in the document, and compared it with the Race to
the Top program Principles included in the “Grant Amendment Submission Process”
document issued to Governors of grantee States in October 2011.

I approve the following amendments, including an extension to the time period for
implementation of several sub-projects, as described below.

e In Federal Project 10, Sub-project D4.A4 (Preparation Program Effectiveness
Grants), shift a total of $1,700,137 from Years 3 and 4 contractual to Year 5 to
provide additional time for programs awarded teacher and principal preparation
program expansion funds to implement their plans. Based on initial delays in
making the awards, Years 3 and 4 spending of award funds was lower than
expected and awardees need additional time to carry out their plans.
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In Federal Project 11, Sub-project D5.A2 (Create a Professional Development
System for Educators), shift $1,076,056 from Year 3 to Years 4 and 5 to support
personnel-related costs and ongoing development and implementation of the
State’s professional development system. Year 3 funds are available due to
ongoing delays in the development and dissemination of professional
development tools and resources. During the no-cost extension period,
Massachusetts will: 1) provide communications and technical assistance to LEAs
statewide around the use of the Professional Development Planning Guide and
Professional Development Evaluation Toolkit (expected to be completed in Year
4); 2) meet its Scope of Work commitment to develop guidelines as well as an
application and monitoring process for vetting preferred professional
development providers; and 3) continue to fund District and School Assistance
Centers mathematics and literacy specialists who provide professional
development and support to LEAs and schools statewide in the transition to new
standards.

In Federal Project 9, Sub-project D3.K (Ensure Equitable Distribution of Effective
Teachers and Principals - UTeach), shift $549,059 from Year 3 to Years 4 and 5 to
continue UTeach program implementation at UMass Lowell. Year 3 funds are
available due to start-up and implementation of the UTeach program occurring
later than anticipated. As a result, UMass Lowell will not be able to offer three
courses required for the program until SY 2014-2015.

In Federal Project 4, Sub-project B3.C1, shift $150,000 in available Years 3 and 4
funds to Year 5 to support continued educator participation in pre-AP training.
In Year 4, the State had to identify a new vendor to provide pre-AP training due
to a contracting issue, which resulted in some LEAs not being able to provide
training to educators as planned. A no-cost extension in this project will allow
participating LEAs to continue to provide pre-AP training to educators in SY
2014-2015.

0 Additionally, Massachusetts will shift $390,004 in available Years 3 and 4
funds to support other Race to the Top projects.! According to the State, it
has already exceeded its goals for the number of teachers receiving pre-AP
training, and these funds are no longer needed in this project budget.

In Federal Project 3 (Create a Unified Pre-K-12 Teaching and Learning System),
Massachusetts is approved to use available Year 3 funds in Year 4 and a no-cost
extension period up to June 30, 2015 to continue the development of resources for
inclusion in the Edwin Teaching and Learning system and to support LEA use of the
system, as described below.

In Sub-project B3.A1 (Model Curriculum Maps and Units), shift a total of
$2,251,213 from Year 3 to Years 4 and 5 to allow for: 1) the acquisition of
copyrights for materials the State has integrated into its model curriculum units;
2) ongoing model curriculum unit development and refinement; and 3) ongoing
training and technical assistance to LEAs statewide on utilizing and adapting



model curriculum units and maps. Funds were unexpended in Year 3 due to
contractual costs coming in lower than expected and because the State decided to
wait to obtain copyrights for materials included in its model curriculum units
until revisions were made to the units based on feedback from educators.

In Sub-project B3.A2 (Digital Library), shift a total of $364,061 from Year 3
contractual to Years 4 and 5 to allow for ongoing production of videos
documenting the development of model curriculum units and demonstrating
curriculum shifts associated with implementation of the Common Core State
Standards-aligned Massachusetts Curriculum Frameworks. Year 3 funds are
available due to development of videos for inclusion in the digital library taking
longer than expected.

In Sub-project B3.A3 (Interim and Formative Assessment System), shift a total of
$849,386 from Year 3 to Years 4 and 5 to allow for enhancement of the assessment
content available in the Edwin Teaching and Learning system. Year 3 funds are
available because the cost of acquiring copyrights to include historical
Massachusetts Comprehensive Assessment System assessments in Edwin
Teaching and Learning was lower than expected.

0 In Years 4 and 5, Massachusetts will: 1) continue selection and tagging of
items for inclusion in the interim and formative assessment item banks; 2)
vet locally developed items and assessments for inclusion in the system;
and 3) refine guidance documents regarding the use of the online interim
and formative assessment system.

0 Massachusetts is also approved to shift a total of $345,179 in available
Year 3 funds to support Sub-project B3.A4, as described below, and other
Race to the Top projects.ii

In Sub-project B3.A4, shift a total of $330,622 from Year 3 to Years 4 and 5 to
support ongoing development of Massachusetts Performance Assessments of
Knowledge and Skills (MPAKS) and to allow for MPAKS pilots to occur in fall
and winter of SY 2014-2015 rather than spring 2014 as initially planned. Of the
total funds shifted, $164,439 is from this sub-project and $166,183 is from sub-
project B3.A3, described above.

As noted in the May 24, 2013 amendment approval letter, amendment approval
related to MPAKS is conditioned upon the State not using Race to the Top grant
funds to design, develop, or pilot MPAKS for eventual summative purposes in
grades and subjects that are part of the State’s ESEA accountability plan. As
noted in the Notice Inviting Applications and the Notice of Final Priorities under
“Statewide Summative Assessments,” no funds awarded under the Race to the
Top competition may be used to pay for costs related to statewide summative
assessments (e.g., the State assessments required under the ESEA). Based on
these requirements, Race to the Top funds may not be used to develop or pilot
MPAKS in the following subject areas and grades:



0 English language arts and mathematics grades 3 through 8 and 10
0 Science and technology/engineering grades 5, 8, and 10

If Race to the Top funds have been or are used in the development of MPAKS,
the State must demonstrate how MPAKS developed for subject areas and grades
where MCAS assessments are administered are paid for through State or other
funds.

e In Sub-project B3.A IT (Create and Deploy a Teaching and Learning System - IT),
shift a total of $493,378 from Year 3 to Years 4 and 5 to support ongoing
onboarding and technical assistance and to cover subscription costs for districts
implementing Edwin Teaching and Learning. Year 3 funds were available due to
subscription costs coming in lower than expected, as fewer districts participated
in the SY 2012-2013 pilot than initially anticipated.

0 Additionally, the State reports that it has sufficient funds to support
onboarding and subscription costs for Race to the Top participating LEAs
that are implementing Edwin Teaching and Learning as well as LEAs that
are not participating in Race to the Top. Massachusetts would like to fund
onboarding and subscription costs for these LEAs as well, as it believes
that doing so will help to promote statewide use of the system after the
Race to the Top grant period.

As described in a September 17, 2013, amendment approval letter, the Department
indicated that it generally approves the State’s process to review LEA subgrant requests
to obligate and liquidate funds after September 23, 2014. Prior to June 30, 2014, the
Department expects the State to submit a record of each participating LEA project
approved by the State for a no-cost extension and the total funding approved for the
LEAs" Year 5 Scopes of Work.

It is our understanding that this amendment and no-cost extension will not result in a
change in your State’s performance measures and outcomes, nor will they substantially
change the scope and objectives of the work. Please note that we are expecting grantees
with no-cost extensions to liquidate all funds by September 1, 2015, given that by law all
Race to the Top funds revert to the U.S. Department of Treasury as of October 1, 2015.
The State must request and receive approval to move forward with no-cost extensions
for any additional projects. This letter will be posted on the Department’s website as a
record of the amendment.

If you need any assistance or have any questions regarding Race to the Top, please do
not hesitate to contact Massachusetts” Race to the Top Program Officer, Ashlee Davis, at
202-401-9501 or Ashlee.Davis@ed.gov.
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Sincerely,

//s//

Ann Whalen
Director, Policy and Program Implementation
Implementation and Support Unit

cc: Commissioner Mitchell Chester
Carrie Conaway
Helene Bettencourt
Saeyun Lee

1]t is the Department’s understanding that the State will submit additional amendment(s) to propose
use(s) for this funding.

ii The State will shift $166,183 to Sub-project B3.A4, and it is the Department’s understanding that the
State will submit additional amendment(s) to propose use(s) for the remaining $178,996 of this total.



